
APS document number: APS_1438664 

1 

 

Service Coordination Board (SCB) Meeting Summary 

Date: 26 June 2013 

Members in attendance: 

  

 

Secretary: D. Ferguson 

Also in attendance: R. Torres, C. Eyberger 

 

Agenda 

Review of May 29, 2013 minutes 

Review of Open Action Items 

Project Report Summary Discussion 

New Business 

 

Meeting Summary  

The meeting minutes from 29 May 2013 were approved with minor changes.  Open action items were 

discussed.  See below for details. New business discussed included smaller, ticketed projects and hiring 

updates. R. Torres provided an update on the APS Project Report Summary.  This report can be accessed 

through the following links 

Permanent URL to the newest 

released revision: 

https://icmsdocs.aps.anl.gov/docs/idcplg?IdcService=DISPLAY_URL&dDocName=APS_1

432632 

Web Location: 
https://icmsdocs.aps.anl.gov/docs/groups/aps/@apsshare/@computersystems/docum

ents/list/aps_1432632.pdf 

Native File: Project Report Summary - Jan 2013 (APS_1432632).xlsx  

 

 Member In 

Attendance 

AES John Maclean √ 

 Geoff Pile √ 

ASD Michael Borland √ 

 Ali Nassiri √ 

XSD Mark Beno √ 

 Chris Jacobsen  

 Jonathan Lang  

Upgrade Project Tom Fornek √ 

 Mohan Ramanathan  

https://icmsdocs.aps.anl.gov/docs/idcplg?IdcService=DISPLAY_URL&dDocName=APS_1432632
https://icmsdocs.aps.anl.gov/docs/idcplg?IdcService=DISPLAY_URL&dDocName=APS_1432632
https://icmsdocs.aps.anl.gov/docs/groups/aps/@apsshare/@computersystems/documents/list/aps_1432632.pdf
https://icmsdocs.aps.anl.gov/docs/groups/aps/@apsshare/@computersystems/documents/list/aps_1432632.pdf
https://icmsdocs.aps.anl.gov/docs/idcplg?IdcService=GET_FILE&dID=341014&dDocName=APS_1432632&allowInterrupt=1
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New Action Items 

1. Update SCB on small projects with presentation [Pile] – Closed 

2. Clarification on S. Lee involvement for Project 1154 [Torres] - Closed 

Open Action Items 

1. Follow up on Project 1454 hours discrepancy with C. Preissner and P. Den Hartog [Pile]-Closed 

2. Confirm effort with B. Rusthoven for project 1153 [Pile] – Open 

3. Send email to SCB and DD attendees when monthly report is posted [Torres] -Closed 

4. Send ASD Project list to Borland for review [Torres] – Closed 

5. Send email regarding project updates for ASD projects that will not be approved [Davey] – Open 

6. Provide list of the status of XSD Beamline Equipment Protection Systems (BLEPS) items needed 

to G. Pile [Beno, Jacobsen & Lang] – Open 

7. AES to examine forming a small team to perform standardization of Beamline Equipment 

Protection Systems (BLEPS) and communicate to XSD and ASD the ability to complete identified 

items [Pile] – Open 

Agenda Topic Review of Minutes from May 29, 2013 SCB meeting 

Minor corrections to the minutes were suggested.  These corrections have been incorporated into the 

final meeting minutes posted on the web. 

Agenda Topic Review of Open Action Items 

There was discussion regarding the impact of the budget upon projects, hiring, and operations.  Many 

projects in XSD are on hold until FY14.   It was determined that the SCU0 and SCU1 projects have a 

higher priority than the T cavity project.  The Operations Division is continuing to maximize effort 

assignments.  Incorrect effort charges to the Early Career Award cost code have been corrected.  

Agenda Topic Review Project Report Summary Discussion 

Project updates are needed from G. Markovich (AES-1176, XSD-546), M. Erdmann (XSD-481, XSD 484, 

PSC-1453) and E. Benda (XSD-482). R. Torres provided an update on the APS Project Report Summary 

with comments.  

Project Number  Discussion 

547 On hold due to budget.  CS manufactured components and one unit is 

assembled and complete. 

543 On hold due to budget.   

546 On hold due to budget. 

1095 On hold due to budget. Drawings almost released. 

1097 On hold due to budget.  Completed preliminary design – two options.  

Will put together a plan after option is decided. 
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1154 Project is getting started. Clarification is needed for S. Lee involvement. 

1313 Project completed 

456 No progress due to shutdown activities 

1213 No progress due to shutdown activities 

1152 Design effort update from B. Rusthoven.  DD effort concentrated on 

bringing drawings to an AS-Built revision point for the construction of 

the SCU1 module. 

1454 Updated project plan received.  Increases are mainly MED Tech and 

Engineering effort. 

 

New Business 

Hiring Update  

G. Pile provided an update on the hiring status.  Previously there were 8 offers on hold pending budget 

resolution.  Four offers have been extended with 2 offers accepted.  An additional offer was extended 

for a Software Engineer.  This offer was subsequently declined.   

Small Projects Update 

With many projects on hold pending budget resolution, many personnel will be working on smaller, 

“ticket” items.  G. Pile to present on the status of ticketed items at the next SCB meeting. 

Next Meeting: July 24, 2013, 401/B4100, 11:15 


